COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/09/2009

ESTIMATE SUMMARY 14:10:42
CONTID: C15145R ESTIMATE NO: 0008 PROG SPEC YR:2005
PCN: 15145R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 83.0 DAYS TIME ALLOW: 85 WORK DAYS
US 34: Yuma East & West PERCENT TIME: 97.65 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: STA 0343-026
US 34: Yuma East & West
NAME OF ROAD: 034B
PROJECT COUNTIES: YUMA
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 02/24/2009 DATE TIME STARTED 07/14/2008
11409 BUSINESS PARK CIRCLE STE. 320 DATE LET 04/17/2008 DATE WORK BEGAN
DATE AWARDED 05/07/2008 DATE TIME STOPPED 02/24/2009
DATE CONTRACT EXECUTED 05/21/2008 DATE ACCEPTED 02/24/2009
LONGMONT CO 80504 303 684 2317 DATE NOTICE TO PROCEED 07/14/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,547,254.49 PARTICIPATING $ 4,464,171.69 $ 10,756.50
AWARD PROJECT AMT: $  3,969,728.35 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 98.17% TOTAL EARNINGS 4,464,171.69 10,756.50
FUNDS AVAILABLE: $ 83,082.80 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,464,171.69 10,756.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -59,545.93 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,404,625.76 10,756.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,404,625.76 10,756.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 10,756.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15145R-BID ESTIMATE RUN 03/09/2009
PROJECT: STA 0343-026 ESTIMATE NO: 0008 14:10:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200 *REMOVAL OF SIDEWALK 417.000 414.000
Sy 0.000 0.00
32.00000 414.000 13,248.00
0009 202-00202 REMOVAL OF GUTTER MCR 1 413.000 413.000
LF 0.000 0.00
16.00000 413.000 6,608.00
0010 202-00203 *REMOVAL OF CURB AND GUTTER 1,143.000 1,143.000
LF 0.000 0.00
12.00000 1,143.000 13,716.00
0015 202-00220 *REMOVAL OF ASPHALT MAT 10,517.000 10,517.000
SY 0.000 0.00
12.50000 10,517.000 131,462.50
0016 202-00210 REMOVAL OF CONCRETE PAVEMENT 671.000 671.000
Sy 0.000 0.00
28.00000 671.000 18,788.00
0017 202-00250 REMOVAL OF PAVEMENT MARKING 1,345.000 1,345.000
SF 0.000 0.00
1.80000 1,345.000 2,421.00
0020 203-00000 *UNCLASSIFIED EXCAVATION 10,539.000 10,539.000
cy 0.000 0.00
18.00000 10,539.000 189,702.00
0025 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 5,190.000 4,553.000
cy 0.000 0.00
17.00000 4,553.000 77,401.00
0030 203-00100 *MUCK EXCAVATION 1,426.000 1,426.000
cy 0.000 0.00
18.00000 1,426.000 25,668.00
0035 203-01500 BLADING 66.000 66.000
HOUR 0.000 0.00
135.00000 66.000 8,910.00
0040 203-01597 *POTHOLING 0.000 0.000
HOUR 0.000 0.00

175.00000 0.000 0.00
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PCN: 15145R-BID ESTIMATE RUN 03/09/2009
PROJECT: STA 0343-026 ESTIMATE NO: 0008 14:10:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0045 208-00002 *EROSION LOG (12 INCH) 260.000 260.000
LF 0.000 0.00
10.50000 260.000 2,730.00
0050 208-00011 *EROSION BALES (WEED FREE) 0.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0055 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 110.000 110.000
LF 0.000 0.00
16.00000 110.000 1,760.00
0060 208-00205 *EROSION CONTROL SUPERVISOR 250.000 49.000
HOUR 5.000 375.00
75.00000 54.000 4,050.00
0065 210-00010 *RESET MAILBOX STRUCTURE 0.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0070 210-00810 *RESET GROUND SIGN 25.000 17.000
EACH 0.000 0.00
200.00000 17.000 3,400.00
0075 210-01700 *RESET SPRINKLER HEAD 4.000 4.000
EACH 0.000 0.00
105.00000 4.000 420.00
0080 212-00006 *SEEDING (NATIVE) 3.980 3.800
ACRE 0.000 0.00
375.00000 3.800 1,425.00
0085 213-00002 *MULCHING (WEED FREE HAY) 7.600 3.800
ACRE 3.800 1,577.00
415.00000 7.600 3,154.00
0090 213-00061 *MULCH TACKIFIER 1,900.000 800.000
LB 1,100.000 2,475.00
2.25000 1,900.000 4,275.00
0094 900-00022 ADDED ITEM (SQUARE YARD)/ PLACE PROCESSED MATERIAL 4,903.000 4,903.000
sy 0.000 0.00

6.54000 4,903.000 32,065.62
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PCN: 15145R-BID ESTIMATE RUN 03/09/2009
PROJECT: STA 0343-026 ESTIMATE NO: 0008 14:10:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0095 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 4,204.070 4,024.070
TON 0.000 0.00
35.00000 4,024.070 140,842.45
0100 304-07009 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 0.000 0.000
TON 0.000 0.00
1.00000 0.000 0.00
0105 310-00610 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 37,252.000 37,252.000
(8-12")
sy 0.000 0.00
2.40000 37,252.000 89,404.80
0110 310-00614 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 0.000 0.000
(12-16")
SY 0.000 0.00
2.45000 0.000 0.00
0115 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,201.370 1,201.370
TON 0.000 0.00
100.00000 1,201.370 120,137.00
0120 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 0.000 0.000
TON 0.000 0.00
68.50000 0.000 0.00
0121 403-33741 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) CMO #2 26,303.630 26,303.630
TON 0.000 0.00
74.77000 26,303.630 1,966,722.42
0125 403-33751 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 0.000 0.000
TON 0.000 0.00
72.00000 0.000 0.00
0130 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 4,655.000 4,655.000
GAL 0.000 0.00
1.85000 4,655.000 8,611.75
0135 412-00600 *CONCRETE PAVEMENT (6 INCH) 71.000 71.000
SY 0.000 0.00
60.00000 71.000 4,260.00
0140 412-01020 *CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 8,824.000 8,824.000
sy 0.000 0.00
75.00000 8,824.000 661,800.00
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PCN: 15145R-BID ESTIMATE RUN
PROJECT: STA 0343-026 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0140 MATERIAL ALLOWANCE 0.000
sy 0.000 0.00
4.28348 0.000 0.00
0145 420-00130 *GEOTEXTILE (SEPARATOR) (CLASS A) 5,780.000 5,367.000
SY 413.000 3,717.00
9.00000 5,780.000 52,020.00
0150 608-00000 *CONCRETE SIDEWALK 419.630 419.000
sy 0.000 0.00
60.00000 419.000 25,140.00
0155 608-00010 *CONCRETE CURB RAMP 125.000 125.000
sY 0.000 0.00
155.00000 125.000 19,375.00
0160 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 1,239.000 1,239.000
LF 0.000 0.00
35.00000 1,239.000 43,365.00
0165 609-22021 *CURB, GUTTER AND SIDEWALK TYPE 2 (SECTION MS) 0.000 0.000
LF 0.000 0.00
53.00000 0.000 0.00
0166 609-24004 GUTTER TYPE 2 (4 FOOT) MCR 1 254.000 254.000
LF 0.000 0.00
37.75000 254.000 9,588.50
0167 609-24006 GUTTER TYPE 2 (6 FOOT) MCR 1 88.000 88.000
LF 0.000 0.00
48.90000 88.000 4,303.20
0168 609-24008 GUTTER TYPE 2 (8 FOOT) MCR 1 214.000 214.000
LF 0.000 0.00
59.50000 214.000 12,733.00
0170 612-00001 *DELINEATOR (TYPE I) 20.000 20.000
EACH 0.000 0.00
20.00000 20.000 400.00
0175 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 29.000 24.000
LF 0.000 0.00

29.00000 24.000 696.00
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PCN: 15145R-BID ESTIMATE RUN 03/09/2009
PROJECT: STA 0343-026 ESTIMATE NO: 0008 14:10:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0180 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 7.000 2.000
EACH 0.000 0.00
175.00000 2.000 350.00
0185 614-72896 *INTERSECTION DETECTION SYSTEM (CAMERA) (INSTALL ONLY) 2.000 2.000
EACH 0.000 0.00
2,100.00000 2.000 4,200.00
0190 614-80385 *RUMBLE STRIP 2,804.000 2,804.000
LF 0.000 0.00
0.15000 2,804.000 420.60
0195 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
15,500.00000 1.000 15,500.00
0200 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
258,990.00000 1.000 258,990.00
0205 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
22,000.00000 1.000 22,000.00
0206 626-00100 MOBILIZATION (WITHOUT AUTOPAY) 1.000 0.000
LS 1.000 1,500.00
1,500.00000 1.000 1,500.00
0210 627-00001 *PAVEMENT MARKING PAINT 391.000 391.000
GAL 0.000 0.00
70.00000 391.000 27,370.00
0215 627-00005 *EPOXY PAVEMENT MARKING 139.000 139.000
GAL 0.000 0.00
75.00000 139.000 10,425.00
0220 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 238.000 238.000
(WORD-SYMBOL)
SF 0.000 0.00
16.00000 238.000 3,808.00
0225 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 2,996.000 2,996.000
LINE)
SF 0.000 0.00

10.75000 2,996.000 32,207.00
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PCN: 15145R-BID ESTIMATE RUN 03/09/2009
PROJECT: STA 0343-026 ESTIMATE NO: 0008 14:10:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0230 629-01031 *SURVEY MONUMENT (TYPE 3A) 2.000 2.000
EACH 0.000 0.00
425.00000 2.000 850.00
0235 630-00000 *FLAGGING 4,000.000 3,849.000
HOUR 22.500 562.50
25.00000 3,871.500 96,787.50
0240 630-00007 *TRAFFIC CONTROL INSPECTION 40.000 40.000
DAY 0.000 0.00
125.00000 40.000 5,000.00
0245 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 98.000
DAY 1.000 550.00
550.00000 99.000 54,450.00
0250 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 20.000 20.000
EACH 0.000 0.00
130.00000 20.000 2,600.00
0255 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 175.000 175.000
EACH 0.000 0.00
60.00000 175.000 10,500.00
0260 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 100.000 100.000
EACH 0.000 0.00
90.00000 100.000 9,000.00
0265 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000
EACH 0.000 0.00
105.00000 8.000 840.00
0266 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 256.000 256.000
SF 0.000 0.00
19.25000 256.000 4,928.00
0270 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000
EACH 0.000 0.00
6,250.00000 4.000 25,000.00
0275 630-80360 *DRUM CHANNELIZING DEVICE 421.000 421.000
EACH 0.000 0.00
53.00000 421.000 22,313.00
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PCN: 15145R-BID ESTIMATE RUN 03/09/2009
PROJECT: STA 0343-026 ESTIMATE NO: 0008 14:10:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 18.000 18.000
EACH 0.000 0.00
63.00000 18.000 1,134.00
0285 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 18.000 15.000
EACH 0.000 0.00
90.00000 15.000 1,350.00
0290 630-80380 *TRAFFIC CONE 300.000 300.000
EACH 0.000 0.00
12.50000 300.000 3,750.00
0295 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70016 F/A FUEL COST ADJUSTMENT 866.150 866.150
FA 0.000 0.00
1.00000 866.150 866.15
0310 700-70021 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0315 700-70022 F/A OJT COLORADO TRAINING PROGRAM 3,199.200 3,199.200
FA 0.000 0.00
1.00000 3,199.200 3,199.20
0320 700-70025 F/A QUALITY INCENTIVE PAYMENT 89,209.630 89,209.630
FA 0.000 0.00
1.00000 89,209.630 89,209.63
0325 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0326 700-70034 F/A EXTRA SURVEYING MCR 1,300.000 1,300.000
FA 0.000 0.00

1.00000 1,300.000 1,300.00
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PCN: 15145R-BID ESTIMATE RUN 03/09/2009
PROJECT: STA 0343-026 ESTIMATE NO: 0008 14:10:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70220 F/A PHONE SERVICE (LONG DISTANCE) 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0341 900-00029 SALES TAX - AC GRADE/SOURCE CHANGE 27,720.370 27,720.370
DOL 0.000 0.00
1.00000 27,720.370 27,720.37
CAT 0200 CURRENT AMT $ 4,521,254.49 S 10,756.50 % 4,438,171.69
CAT NOO0400 CONSTRUCTION ENGINEERING
0345 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0350 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0355 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
CAT 0400 CURRENT AMT $ 26,000.00 $ 0.00$ 26,000.00
PROJECT TOTAL CURRENT AMT $ 4,547,254.49 $ 10,756.50 $ 4,464,171.69




